
AttachmentF

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Tanacross Safe HouseRemodel

Agency: - Tanacross Village Council ReportingPeriod: 9/30/06

Grant #: ~06-CIP-17 Amountof FundsRequested $ 9.837.73

1. What is the status of the project; includeportions completed?

The project is complete and photos are includedwith this report.

2. Is the project on schedule; if not, how 'willthis be dealt with?

The project was completed accordingto schedule.

3. Is the project on budget; if not, howwill this be dealt with?

The project is completed and on budget.

4. Other comments/problemsand solutions:

The water connection to the TanacrossSafe House is scheduledand coordinatedwith the
village water project The village water project is delayedpending executionof the
funding agreement.

Department of Health and Socia! Services
FaciJities Section

Last Updated 9/29/03
Form 642



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Tanacross Safe House

Agency: Tanacross Village Council Reporting Period:~9f30!06

Grant #: 06~CIP ~17

Please include the foUowing information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other ftmds combined $44.000.73

2. The total project expenditures as of the end of the most recent quarter $ 43.264.77

3. The total amount of Denali Commission funds committed to the project $25.771.43

4. The total expenditure of Denali Commission funds for the project as of the ofthis
reporting period $ 25.771.43

5. The percentage of expenditures to the total budget 60%

6. Project Performance Analysis (use PPA form on page2 of 641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.

Theproject is complete and on schedule.

Department of Health and Social Services
Facilities Section

(1) Last Updated 9/29/03



AttachmentG

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (pPA) Form

Project Name: Tancross Safe House

Agency: Tanacross Village Council Reporting Period: 9/30/06

Grant #: 06-CIP-17

NOTE: Include Denali Commission Grant Funds Only on this form.

Project dev. & administration
mob/demob,communication,
cleanup,disposal&
insurance,materials
Water line materialsand
hookup, telephone
installation
Install handicapaccess ramp,
deck rails, building skirting,
frame bathroom ceiling

~

Complete f100rinsulation &
soffit, se\verpipe
connections,replaceroof
1nsta11wallboard,counter
tops & covebase,interior
doors, woodwork, paint &
ceramictile
Install bathroom appliances

Finish plumbing &
ventilation,hot water system
and heating system.

Finish electricalwiring,
hardy system smoke
detection,data/com/video
distribution.

Totals: I $43,148.35 25,171.43

Department ofHea1t'h and Social Services
Facilities Section

(3) Last Updated 9/29/03

Division]
19,805.33

6,514.64 9/30/06

i
!

Division 2 19,964.86 5,754.98
I 9/30/06
1

Division 4 I3,031.18 11,750.89
19!30i06

\6,491.89

I
19/30/06Division 5 ! 3,749.24

! Ij

Division 7 I5,841.47 13,373.61 I 9/30/06

Division8 I I9/30/06

I
Division 9

\ 3,068.00
11,771.85 I 9/30/06

;
i

Division 10 13,485.25 I2,012.82 I9/30/06



t:

Signature:

Senna Stillman, CmefFinancial Officer,
Print Name and Title:

Department of Health and Social Services
Facilities Section

Attachment G

(4)

_October 6. 2006
Date:

Form 641B
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Tanacross Safe House

Items that have been completed at the safe house

General
Insulation and hookup of sewer
Repaired handicapped ramp
Installed handrails on ramp and deck
Painted deck and trim
Floor insulation, and crawl space insulation
Repaired and completed skirting
Repaired roof
Installed hot water heater

Overhead light and fan
Completed electrical switches and outlets
Installed new electrical panel
Installed wood trim around kitchen

Completed venting of plumbing system
Hooked up smoke detector

Kitchen
Relocated andhung cabinets
Installed countertops
Installed sink and all plumbing
Installedoven
Turned doors aroundin kitchen

Bathroom
Installed vanity
Installed lights
Installed fan
Installed tub wrap
In5ta11edtoilet

Completed all plumbing and electrical
Installed door and hardware

Built ceiling
Sheet rocked, painted and textured bathroom
Instal1ed wood trim in bathroom and door
Installed towel rack
Installed tissue holder
Installed toothbrush holder

All of the plumbing in the building is complete; the main water line to the building will
be completed next spring due to weather.


